COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT SCOPING/CLEARANCE RECORD

Construction
Project #

Project Code PE Project #

PE Project Code

STIP #

Project Location County

City

Begin point End point Region Program Engineer

Region

Who requested this project? For what reason?

What is the proposed improvement/scope of work? (Note changes as project develops)

Phase descriptions: (see Procedural Directive 512.1 for further
information/instructions)

Phase |

Implementation to Statewide Transportation Improvement Program (STIP).
As a project is included in the STIP. These activities should be reviewed for
scoping the project, identifying concerns and determining future budget
requirements.

Phase Il

Design Scoping Review (DSR) — Takes place in the year before
Preliminary Engineering (PE) is budgeted or immediately when PE is
budgeted, to re-evaluate original scope. May be combined with pre-survey
conference.

Phase IlI

Field Inspection Review (FIR) — Before or during the FIR, all project
development and design needs identified in the scoping process must be
resolved. The scope should not be changed after the FIR.

Comments:

1) This form (Form 1048) is to be used in conjunction with the
Project Development Manual. The numbering on this form
corresponds with the Section and Subsection numbering in
the manual.

2) The Resident Engineer typically delegates project
management responsibilities to other positions based on the
type of project and available expertise.

3) Documentation or activity sign-off date indicates clearance.
All certification boxes require concurrence before project may
be advertised. Use N/A if not applicable.

4) Blanks may be filled in a variety of ways.

N/A = Not Applicable.

???=Not yet determinable.

If activity is applicable, show date completed and initial.
Check [] when item is completed.

Check “clear" box as each activity is cleared.

Activity

Phase | Phase Il
Implementation

to STIP

Section 1
Scoping, Budgeting and
Programming

Design Scoping
Review (DSR)

Phase Il Certification/Clearance

Field
Inspection
Review (FIR)

Documentation
or activity
sign-off date

Responsible
party or reviewer
(initial)

ar»mr O

1.01 Statewide Transportation
Improvement Program
[ Public Involvement

1.02 Estimated Initial Project Cost and
Schedule

1.03 Funding Sources and Resource
Allocation
(State, federal, local, etc.)

1.04 Project Creation and Finances

] Resident Engineer

1.05 Consultant Selection and Yes No ??? | Yes
Contracting Process O O 0O

No Check

o o o

Status: 11 Agreements

1.06 Contract Certification and
Evaluation Requirements for
Contract Management System
(CMS)

1.07 Pre-construction Project (or
Design) Schedule

1.08 Innovative Contracting
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Section 1 Phase | Phase Il Phase IlI C Certification/Clearance
. . Implementation Design Scoping Field L - -
Scoping, B_udgetlng and to STIP Review (DSR) Inspection £ | Responsible Documentation
Programming Review (FIR) | A | party or reviewer | or activity
R | (initial) sign-off date
1.09 Entity Agreement (Local Agency, Yes No ??? | Yes No Check | Status: [J| Agreements
Inter-governmental, Inter-agency,
Public/Private)
1. o o o|g o od
2. o o oyo o o
1.10 Project Delivery Methods
1.11 Force Account Construction Yes No ?2?? Yes No Check Yes No Date [J1 Region Program
Method o o oyo o o OO Engineer
[ Form 895
1.12 Consolidated Projects Applicable? [J1 Resident Engineer
[dyes [No
1.13 Is this a Signature Project? [ ves ONo ] Resident Engineer
1.14 FASTER Bridge Enterprise Project [ Yes ONo [J1 Resident Engineer
Section 2 Phase | Phase Il Phase Il C Certification/Clearance
. Implementation Design Scoping Field L - -
Project Development Process to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
2.01 Design Scoping Review Date(s): ] Resident Engineer
2.02 Stage Construction Yes No Check | Yes No Check | [J| Resident Engineer
(Future Capacity Considerations) O o 0O O 0 0O
2.03 Existing typical section
2.04 Proposed typical section
2.05 Design Data (Form 463) Preliminary: Final: [J| Resident Engineer
Date: Date:
2.06 Design Exception (Form 464) A O na O Resident Engineer
(Attach to Form 463) [ Applicable [sent
2.07 Procedures for Addressing Safety Date: [J1 Resident Engineer
Requirements on Resurfacing,
Restoration and Rehabilitation
Projects
2.08 Safety Review (Including Clear Applicable Status: ] Resident Engineer
Zone Decisions) Oves [OnNo
2.09 Roadside Barrier Design and Need [0 22?2 | Yes NocCheck | [J| Resident Engineer
Review Oves One | O O 0O
2.10 Bicycle and Pedestrian Facilities Yes No ??? | Yes No Check | Status: [J| Resident Engineer
o o oyo o o
2.11 Hydraulic Design Yes No Check Status: [J 1 Hydraulics Engineer
[ Erosion Control O o 0O
O Stormwater Quality O 0O 0O
Management
2.12 Consideration of Alternative Pipe [ Justified [ | Resident Engineer
Materials for Culverts, Storm Status:

Sewers, and Cross Drains
(Underdrains and Sidedrains)

2.13 CDOT Maintenance Input
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[ Special Reviewed

Section 2 Phase | Phase Il Phase IlI C Certification/Clearance
. Implementation Design Scoping Field L - -
Project Development Process| . stip Review (DSR) Inspection e | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
2.14 Field Survey (Form 1217) Completed Date [J| Region Survey
Required [Jyes [No Coordinator
Date requested:
2.15 Value Engineering Yes No Check | Yes No N/A | [J|] Resident Engineer
(During Design Phase) O o 0O O o O
2.16 Design Project Management and Date(s): [J] Resident Engineer
Region Plan Status Review
2.17 Field Inspection Review Date(s): [ Resident Engineer
[ Combined FIR/FOR
2.18 Constructability Reviews Date(s): [ | Resident Engineer
2.19 Design Office Review (Status Date(s): [J| Resident Engineer
Meeting)
2.20 Design Decision Letter Date(s): Date(s): [J1 Resident Engineer
Applicable [] Yes [] No
2.21 **On-the-Job Trainee Approval Yes No Date [J| Region Civil Rights
[ Force Account Og Manager

2.22 **Disadvantaged Business Yes No Status [J| Region Civil Rights
Enterprise Goals OO Manager
2.23 Special Provisions Yes No Check [J1 Resident Engineer
[ Reviewed By o0 d
2.24 Proprietary Items Yes No Date [J1 Region Program
OO Engineer
2.25 Project Information Technology ] Resident Engineer
Needs
2.26 **Project Control Data (Form 859) Status: [J1 Region Program
Engineer
2.27 **Estimate Review by Engineering ] Engineering
Estimates and Market Analysis Unit Estimates
2.28 **Final Office Review Date(s): [ | Resident Engineer
2.29 **Bid Package Review (Form 1299) Date: [J] Resident Engineer
[ Region [ FHWA
2.30 **Plans, Specifications and Date: [J] Resident Engineer
Estimate Approval (Form 11
timate Approval (Fo 80) Date:
2.31 Purchase Requisition for ] Resident Engineer
Construction Contract
2.32 Plans and Reproduction Processes [J1 Resident Engineer
2.33 **Advertisement ] Resident Engineer
2.34 *PS&E Revisions Under Date: ] Resident Engineer
Advertisement
Approved [] Yes [J No
2.35 **Re-advertisement [J1 Region Program

Engineer

2.36 Retaining Bid Surplus Funds

a

Resident Engineer

**Report status in Phase Il column, activity usually falls after FIR.
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Section 3 Phase | Phase Il Phase IlI C Certification/Clearance
. | Implementation Design Scoping Field L - -
Environmenta to STIP Review (DSR) Inspection E Responsml(_e Docur_ngntatlon
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
Yes No Check | Yes No Check | Status:
3.01 CatEx Approval (Form 128) O O O O O O O Resident Engineer
3.02 4(f) Properties O O O O O O O Rreg PInr/Env Mgr
3.03 6(f) O d Od O d Od O Rreg PInr/ERV Mgr
3.04 Air Quality O O O O d Od O Rreg PInr/ERV Mgr
3.05 Farmland O O O O d Od O Rreg PInr/ERV Mgr
3.06 Floodplains O O O O d Od O Rreg PInr/ERV Mgr
3.07 Hazardous Materials O O O O O O 1 Reg PInr/Env Mgr
3.08 Historic Properties Clearances O d Od O O O 1 Reg PInr/Env Mgr
(Archaeology, History, Historic
Bridge)
3.09 Migratory Birds O O O O d Od O Rreg PInr/ERV Mgr
3.10 Noise Analysis O O O O d Od O Rreg PInr/ERV Mgr
3.11 Noxious Weeds O O O O d Od O vLandscp Architect
3.12 Paleontology O O O O d Od O Rreg PInr/Env Mgr
3.13 Senate Bill 40 O O d O O O O Rreg PInr/Env Mgr
404 Permit O O o o o o
3.14 Social Resources O O O O d Od O Rreg PInr/Env Mgr
3.15 Stormwater Management Plans O O O O O O 1 Reg PIntEnv Mgr
(SWMP)
3.16 Threatened and Endangered O d Od O O O 1 Reg PInr/Env Mgr
Species
3.17 Water Quality O O O O d Od O Rreg PInr/ENV Mgr
401 Certification | I O o O
402 Permit | I O o O
NPDES Permit O O o o o o
3.18 Wetlands O O O O d Od O] vLandscp Architect
404 Permit | I O o O
Section 4 Phase | Phase Il Phase Il C Certification/Clearance
. Implementation Design Scoping Field L - -
Traffic to STIP Review (DSR) Inspection E Respon5|blt_e Docur_n_entatlon
Review (FIR) A party or reviewer | or activity
R | (initial) sign-off date
Status:
4.01 Traffic Data (Form 463) Available? [J1 Resident Engineer
[ ves [ No
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Section 4 Phase | Phase Il Phase I C Certification/Clearance
Traffi Implementation Design Scoping Field L - -
rame to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
Status:
4.02 Request and Analyze Crash Data | []Yes [No | Status: | Region Traffic
4.03 Turning Movements Request Oves [OnNo O Resident Engineer
[JShown on the plans
4.04 Traffic Movement Diagram [J1 Resident Engineer
Intersection layout req’d [] Yes [] No [ Requested
Interchange layout req'd [J Yes [J No [ Requested
4.05 Signal warrants [J1 Region Traffic
[J Onfile
4.06 Intersection and Interchange Required? [J Required? [J| Resident Engineer
Design [ rRequested
[dYes [INo
4,07 Traffic signal plan [Oyes [ONo O Project Traffic
Engineer
4,08 Lighting plan Ovyes [OnNo O Resident Engineer
4.09 Permanent Signing and Pavement Required? [1] Project Traffic
Marking Ovyes [OnNo Engineer
4.10 Construction Transportation Ovyes [OnNo [ Project Traffic
Management Plans Engineer
4.11 Engineering Judgment and Status: 1] Project Traffic
MUTCD Request Options Engineer
4.12 Transportation Systems Requested [] Status: ] Project Traffic
Management and Operations Engineer
Evaluation
Section 5 Phase | Phase Il Phase I C Certification/Clearance
Struct Implementation Design Scoping Field L
ructures to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
Yes No Check | Yes No Check | Status:
5.01 Major Structure — Bridge O O O O d Od O Project Structural
Engineer
5.02 Major Structure — Culvert O O O O O O O Project Structural
Engineer
5.02B Major Structure — Tunnel O d Od O O O O] Project Structural
Engineer
5.03 Major Structure — Unusual O d Od O O O O Project Structural
Engineer
5.04 Pedestrian Overpasses and O O O O d Od O Project Structural
Underpasses Engineer
5.05 Architectural and Aesthetic O d Od O O O O
Treatments
5.06 Foundation Investigation and O d Od O] Project Structural
Recommendation Engineer
5.07 Structure Selection Report O O O O] Project Structural

Engineer

Page 5 of 7 CDOT Form #1048 12/15




Section 5 Phase | Phase ll Phase llI C Certification/Clearance
s Implementation Design Scoping Field L
tructures to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
Yes No Check | Yes No Check | Status:
5.08 Retaining Walls O d Od O] Project Structural
Engineer
5.09 Noise Walls O d Od O] Project Structural
Engineer
5.10 Analysis of Structures to be [ required [J1 Project Structural
Resurfaced [ Requested Engineer
5.11 Determine Existing Structural OK N/A Check ] Project Structural
Adequacy O O 0O Engineer
5.12 Crashworthy Bridge Rail OK N/A Check 11 Project Structural
O O O Engineer
5.13 Vertical Clearance of Structure OK N/A Check ] Resident Engineer
[ I I
5.14 Accelerated Bridge Construction OK N/A Check [J1 Resident Engineer
(ABC) [ I I
Section 6 Phase | Phase Il Phase IlI C Certification/Clearance
M ial Implementation Design Scoping Field L - -
aterials to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
Status:
6.01 Pavement Analysis for Distress Type: Type: Type: | Region Materials
Engineer
6.02 Preliminary Soil Survey Yes No Request | Status: [J] Region Materials
O Engineer
6.03 Foundation Investigation and Yes No Request | Status: ] Resident Engineer
Drilling O
6.04 Geotechnical Studies Yes No Request | Status: [J1 Geology Program
O O
6.05 Life Cycle Cost Analysis Status: [J1 Region Materials
Engineer
6.06 Pavement Justification Report Status: ] Region Materials
Engineer
Section 7 Phase | Phase Il Phase IlI C Certification/Clearance
. . Implementation Design Scoping Field L - -
Right of Way and Utilities to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
7.01 Right-of-way Involvement Yes No Type Yes No Check Status: [J| ROW Manager
Access control? O 0O
Easement acquisition required? O 0O_ |0 O#=____
Relocation assistance O O#=
Trespass permit required? O O#=
Advertising signs (commercial) O O  Type: )
Cilegal [ Legal
Existing easements O O Type: | Yes No #
Identify O 0O
Clearance O
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Section 7 Phase | Phase Il Phase IlI C Certification/Clearance
. A Implementation Design Scoping Field L - -
Right of Way and Utilities to STIP Review (DSR) Inspection E | Responsible Documentation
Review (FIR) A | party or reviewer | or activity
R | (initial) sign-off date
7.02 Permits Required to Work on Yes No  ??? Yes No Check Status: Resident Engineer
Government Land
Forest Service O O O|j0 0 O O
Bureau of Land Management O O O|j0 0 O O
1. O o gojg o d O
2. o o oo o o O
7.03 Utility Involvement Yes No ?2?? Yes No Check Status: Region Utility
Existing utility easements? O O oo o 0O | Engineer
Visual inspection Status:
Request locates Date:
Clearance Odvyes [nNo
7.04 Railroad Involvement Yes No ??? Yes No Check Status: Resident Engineer
1. O o oja o g O
2. o o oo o o O
Section 8 Phase | Phase Il Phase IlI C Certification/Clearance
Additi | . Implementation Design Scoping Field L - -
itional Project _ to STIP Review (DSR) Inspection e | Responsible Documentation
Development Considerations Review (FIR) | A | party orreviewer | oractivity
R | (initial) sign-off date
8.01 Americans with Disabilities Act Yes No ??? | Yes No Check | Status: [ Resident Engineer
Standards O o o|jogo o 0O
8.02 Detour Design Yes No ?7?2? Yes No Check Status: ] Resident Engineer
o o oyo o o
8.03 Airport and Heliport Clearances Reqd [J??2 | Yes No Check | Status: [J| Resident Engineer
Ovyes Ono | O O 0O
8.04 Safety Rest Areas Yes No ??? Yes No Check Status: [J1 Resident Engineer
o o oyo o o
8.05 Railroad Design Yes No 7?22 Yes No Check Status: Resident Engineer
RR company o o oo g Od O
RR flagging and insurance O o o|jogo o 0O O
requirements
O RR facilities Oves O | O O 0O O
[ RR standards reviewed Ovyes Ono | O O O O
8.06 Transit Accommodations Yes No ?2?? Yes No Check Status: [J1 Resident Engineer
o o oyo o o
8.07 Irrigation Company Agreement Yes No ??? | Yes No Check | Status: | Region Utility
1. o o o o o Engineer
2. o o oyo o o
8.08 Climbing and Passing Lanes Yes No ??? | Yes No Check | []J| Resident Engineer
o o oyooad
8.09 Stockpasses, Landowners’ Yes No ??? Yes No Check | [J| Resident Engineer
Access, Wildlife Crossings and O O O,(000
Machine Passes
8.10 Experimental ltems Yes No Check | Yes No Date [J1 Region Program
O O O O Engineer
8.11 Disposal of Excess Material Off Yes No Date [J1 Resident Engineer
Project Site O
8.12 Mandatory Source of Materials or Yes No Check Yes No Date [J1 Resident Engineer
Materials Furnished by a Public O o 0O O d

Agency
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